

## Well Drilling Status Update

- Drilling started at Lord Arizona Water Systems (LAWS) the last week of August 2024. As of September 18, 2024, the drilling company has reached a depth of 550'. The planned well depth is 1,000'. Drilling is ongoing.
- Drilling at Lord Winchester Well 2 is complete as of 10.4.24. The crew will be onsite the week of 10.14.24 to install equipment in the hole. Once the equipment is installed a new source sample kit will be sent to the lab for processing. Processing time is roughly 30 days. Once approval is given the well will be put into service.
- Drilling at Lord Well 1 has begun.
- Drilling at Lord Well 1 is complete as of 11.18.24. A new source sample will be taken and submitted to a lab for testing within the next two weeks.
- As of 1.3.25 new source sampling of the wells has been conducted.
- Lord Water's engineer is working with ADEQ to obtain the necessary approval to have the wells put into distribution. This process can take up to 3 months.
- As of 2.25.25 an AOC has been approved by ADEQ for one of the wells that was drilled. This well will be put into service by the end of February 2025.