

Well Drilling Status Update

- Drilling started at Lord Arizona Water Systems (LAWS) the last week of August 2024. As of September 18, 2024, the drilling company has reached a depth of 550'. The planned well depth is 1,000'. Drilling is ongoing.
- Drilling at Lord Winchester Well 2 is complete as of 10.4.24. The crew will be onsite the week of 10.14.24 to install equipment in the hole. Once the equipment is installed a new source sample kit will be sent to the lab for processing. Processing time is roughly 30 days. Once approval is given the well will be put into service.
- Drilling at Lord Well 1 has begun.
- Drilling at Lord Well 1 is complete as of 11.18.24. A new source sample will be taken and submitted to a lab for testing within the next two weeks.
- As of 1.3.25 new source sampling of the wells has been conducted.
- Lord Water's engineer is working with ADEQ to obtain the necessary approval to have the wells put into distribution. This process can take up to 3 months.
- As of 2.25.25 an AOC has been approved by ADEQ for one of the wells that was drilled. This well will be put into service by the end of February 2025.
- 3.4.25 – ADEQ approved the AOC for the 2nd well that was drilled at Lord Water.
 - As good industry practice, the wells will be run for the next two weeks to make sure they and all associated equipment are running properly. Lord Water will be able to connect new customers to the system in three weeks, sooner if all systems test and run as expected.